QTGO ACHD

[T . PAWENTESTINATE coTact penrormNGe P T

2. CONTRACTOR AND ADDRESS gSevenson Environmental Services Inc. 3. CONTRACT NO. 4. DIS.. 700042564 2
2749 Lockport Road Niagara Falls, NY 14305 W912D0Q-04-D-0023 0007 New York District
5. DESCRIPTION OF WORK ( Aok pund e g[5(07 ) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Cornell-Dubilier Electronics OU-2 Demo 68-20-X-8145-0000 31 Aug 2008
8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 1]. ESTIMATE NO.
333 Hamilton Boulevard, SP, NJ 07080 FROM 10 Jun 2007 THRU 09 Jul 2007 5
CONTRACT TOTAL TO DATE
ITEM DESCRIPTION
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
a b y UNIT PRICE AMOUNT UNIT g
i ’J 7 / 07 c d e f
CONTRACT AMOUNT (contract line items - see attached SRESTET= $7,084,901.71 43% $3,068,083.84

oo eenm (T 855V
— 7lt3e7

INCLUDES MODIFICATIONS 43 % EARNINGS TO DATE - ) TOTAL EARNINGS
THRU R00001 43 % LESS STORED MATERIAL TOTAL CONTRACT ————» $7,084,901.71 TO DATE —» $3,068,083.84
REMARKS

CDE OU2 Demolition (Cluster 4,7 &11) & (Clusters 3,6,8 &9/ Option 1).
EPA DIRECT FUND SITE. USACE CEFMS USED FOR TRACKING PURPOSES ONLY.

D) 76 74098 S/F:

12. PRESENTED FOR PAYMENT 14. A. PREVIOUS RETAINED PERCENTAGE $0.00
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS $0.00
% W C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SERV D. PREVIOUS PAYMENTS $1,448,305.26
DATE 7~/ -0 F— TITLE % NG e E. PREVIOUS EARNINGS (A+ B+ C + D) $1,448,305.26
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS E) $1,619,778.58
1 certify that | have checked the quantities covered by this bill or estimate; that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent - THER CTIONS -
with alt previous computations as actually checked; that the quantities and H. LESS OTH DEDU $0.00
amounts are wholly consistent with the requirements of the contract or other J. TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE R . B ; DATE K. OTHER REFUNDS $0.00
Pttt ‘//4/ //‘7/;;?2“‘ W{/ - 5 L. TOTAL REFUNDS THIS PERIOD (J + K) $0.00
patrick Nejand = -~ /] July &7 ; :
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD Bt N
CONTRAGTING OFFICER APR —— " - N. AMOUNT DUE CONTRACTOR (F -l + L -M) $1,619,778.58
\ Wna ure) /‘f}ﬂﬁ; & TBN[OTALS TO DATE - ALL INVOICES |
Neal F. Kolb ‘ ) P /REA’)AINED PERCENTAGHA + G - J) $0.00 LIQ DAMAGES (C+M) .
Administrative Contracting Officer OTHER DEDUCTIONS (B + H-K) $0.00 PAIDTODATE (D+N) $3,068,083.84
ENG FORM g3 PREVIOUS EDITION OF THIS FORM IS OBSOLETE “*(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)

1MAR 78



PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04~D-0023

0007

Sheet 2 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE

2749 Lockport Road Niagara Falls, NY 14305 FROM 10 Jun 2007 THRU 09 Jul 2007
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
conTRACT LN Tews
a b c d e f g h
00001A 5-0001 Removal & Relocation or Disposal o Ex. 4 - CBI Ex. 4 - CBI Ex. 4 - CBI Ex. 4 - CBI $3,832.19
00001B | RCOQO1 S$-001 Supplementary Sch Option 1 Removal $0.00
00002A $-002 Removal & Disposal of Underground S $0.00
00002B | RO0DOO1 Option 1 Removal & Disposal of Undergroun $0.00
00003A 5-003 Removal & Disposal of Hazardous Woo $0.00
00003B | ROO001 |Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B | RO0001 |Demolition, Handling/Stockpiling, Samplin $45,154.52
00005A $-005 Demolition, Handling/Stockpiling, Sam $0.00
00005B | RO0001 |Demolition, Handling, Sampling & Off-Site $0.00
00006A $-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B | RO0OOL Excavation, Handling, Sampling &0ff-Site $0.00
00007A 5-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B | RO0001 |Excavation, Handling, Sampling & Off-Site $0.00
00008A S-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B | RO0O0OO1 Excavation, Handling, Sampling & Off-Site $0.00
00009A S-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B | RO0OOO1 Excavation, Handling, Sampling & Off-Site $0.00
00010A 5-010 General Utility Management $65,217.14
00010B RO0001 General Utility Management $65,456.78
00011A S-011 Geophysical Survey Scan Around Buil $5,309.29
00011B | R0O0001 |Geophysical Survey Scan Around Buildings $0.00
000124 5-012 Asbestos Abatement $128,865.33
00012B RO0001 Asbestos Abatement $603,524.60
00013A Additional Asbestos Abatement $28,517.65
00013B RO0001 Additional Asbestos Abatement $1,763.19
00014A $-014 Dense Graded Aggregate $32,766.66
00014B RO0O0OC1L Dense Graded Aggregate $0.00
00015A S5-015 Bituminous Surface $51,238.17
00015B | RO0O0OO1 Bituminous Surface Coarse $0.00
00016A $-016 Temporary Facilities $125,970.88
00016B | R0OOOO1 Temporary Facilities $31,492.72
00017A $-017 Air Monitoring $100,129.32
00017B | RO0001 |Air Monitoring $25,032.33
030001 Work Plans (Cluster 3) $0.00
030002 ROCOO1 Cluster 3 General Conditions $139,151.25
030003 R0O0001 Above Grade Structure Demolition & Off-si $102,096.90
Ex. 4 - CBI
TOTALS THIS PAGE 1,555,518.92

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

“*(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 3 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE

2749 Lockport Road Niagara Falls, NY 14305 FROM 10 Jun 2007 THRY 09 Jul 2007
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND $$%E AMOUNT QUA%REFAND AMOUNT
a b c d e f g h
030004 RO0001 Below-Grade Structure Demclition & Off-si Ex. 4 - CBI Ex. 4 - CBI $0.00
030005 | RO0OOO1 Removal & Disposal of PCB &/or Mercury Co $3,434.25
030006 | RO00O1 Demolition, Handling/Stockpiling, Samplin $395,705.30
030007 | RO0O0OOL Excavation, Handling/Stockpiling, Samplin $0.00
030008 | RO0OOO1 Excavation, Handling/Stockpiling, Samplin $0.00
030009 | RO0OOO1 Excavation, Handling/Stockpiling, Samplin $0.00
030010 | RO00O1 Controlled Low Strenght Material CL 3 $0.00
030011 RO0001 Geotextile CL 3 $0.00
030012 R0O00O01 Water Handling, Temporary Storage, & Off- $2,549.50
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $106,896.85
040003 Above Grade Structure Demoltion & Off-sit $168,201.99
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $3,076.50
040006 Demolition, Handling/Stockpiling, Samplin $52,497.61
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
0400059 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and Of $2,549.50
060001 RO00O1 Work Plans CL 06 $0.00
060002 RO0001 General Conditions Cl 06 $104,934.15
060003 R0O0001 Above Grade Structure Demolition & Off-Si $48,850.90
060004 | RO0001 |Below Grade Structure Demolition & Off-Si $0.00
060005 | RO0O00O1 Removal & Disposal of PCB and/or Mecury C $3,264.00
060006 RO0001 Demolition, Handling/Stockpiling, Samplin $36,713.51
060007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060009 | ROC001 |Excavation, Handling/Stockpiling, Samplin $0.00
060010 R00001 Controlled Low Strength Material $0.00
060011 ROOOOC1 Geotextile $0.00
060012 | RO0001 |Water Handling, Temporary Storage, and Of $2,549.50
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
TOTALS THIS PAGE Ex. 4 - CBI 1,107,536.75

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

“*(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 4 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE

2749 Lockport Road Niagara Falls, NY 14305 FROM 10 Jun 2007 THRU 09 Jul 2007
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAqﬂJ;AND SQ%L AMOUNT QUA%HJIAND AMOUNT
a b c d e f g h
070005 Removal & Disposal of PCB and/or Mercury Ex. 4 - CBI $3,180.75
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 R0O0001 Work Plans $0.00
080002 RO0COL General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 ROC0O1 Above Grade Structure Demolition & Off-Si $0.00
080004 RO0O0OL Below-Grade Structure Demolition & Off-Si $0.00
080005 RO0O0O1L Removal & Disposal of PCB &/or Mercury Co $0.00
080006 RO0001 Demolition, Handling/Stockpiling, Samplin $0.00
080007 | R0O0O001 | Excavation, Handling/Stockpiling, Samplin $0.00
080008 | RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 | RO0001 |Excavation, Handling/Stockpiling, Samplin $0.00
080010 | RO0OO1 Controlled Low Strenght Material $0.00
080011 RO0001 Geotextile $0.00
080012 RO0O0O1 Water Handling, Temporary Storage, & Off- $0.00
0390001 RO0O001 Work Plans Cl 08 $0.00
090002 RO00O1 General Conditions Cluster 09 $0.00
090003 RO00O1 Above Grade Structure Demolition & Off-Si $0.00
090004 RO0OOO01 Below-Grade Structure Demolition & Off-Si $0.00
090005 RQO00O1 Removal & Disposal of PCB &/or Mercury Co $0.00
090006 | RO0001 Demolition, Handling/Stockpilin, Sampling $0.00
090007 | R0O00O1 Excavation, Handling/Stockpiling, Samplin $0.00
090008 | R000OL Excavtion, Handling/Stockpiling, Sampling $0.00
090009 | R00001 Excavation, Handling/Stockpiling, Samplin $0.00
090010 | R000O1 Controlled Low Strenght Material $0.00
090011 R0O0001 Geotextile $0.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $3,180.75
TOTALS THIS PAGE Ex.4 - CBI 399,238.87

ENG FORM g3
1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

“*(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 5 of 5

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls, NY 14305

4. PERIOD COVERED BY THIS ESTIMATE
FROM 10 Jun 2007 THRU 09 Jul 2007

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
110006 Demolition, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
TOTALS THIS PAGE Ex.4 - CBI 5,789.30

ENG FORM g3

1MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE

**(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) | CONTRACT NO.

OBLIGATION ACCOUNT SUMMARY

W912DQ-04-D-0023

0007

Sheet 1 of 1

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

2749 Lockport Road Niagara Falls, NY 14305

PERIOD COVERED BY THIS ESTIMATE
FROM 10 Jun 2007 THRU 09 Jul 2007

OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE{TEM - 0001 Earnings $8,105.18 $1,456,410.44
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 08/09/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $8,105.18 $1,456,410.44

OBLIGATION LINEITEM - 0701 Earnings $723,365.32 $723,365.32
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell 0OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 08/09/2007 Ligquidated damages this Period $0.00 $0.00
Amount Due $723,365.32 $723,365.32

OBLIGATION LINE ITEM - 0701A Earnings $888,308.08 $888,308.08
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

Payment Due Date 08/09/2007 Liquidated damages this Period $0.00 $0.00
Amount Due $888,308.08 $888,308.08

TOTALS

$1,619,778.58

$3,068,083.84

RMS FORM 83 SUPPLEMENT




Prompt Payment Certification And Supporting Data

For Contractor Payment Invoice

Page 1 of 4 pages

(1) Contract No.: I(2) Location and Description of Work: (3) Estimate No.: 5
W912DQ-04-D-0023 0007 I 333 Hamilton Boulevard, SP, NJ 07080
! il Y 4) Invoice Date:
Cornel-Dubilier Bectronics OU-2 Demo (4) 0711012007
{5) Contractor Official (name and address) to w hompaymentis | (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls, NY 14305
(7) ¥ Notice of Assignment has been filed, enter name of {8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to w hom payment is to be sent: event of a defective invoice:
- © (10) 1 (1) (12) | (13~
Subcontractor Name Total Amount | Previous Subcontractor | Subcontractor | Subcontractor Earnings
Subcontracted { Payments I Amount Included in this |  Deducted by Contractor
{Excluding Deductions) ' Payment Estimate ‘ (Total to Date)
(Excluding Deductions} i
X. 4 - CBI

ART

Carner Brothers

“Consolidated Steel and Aluminum Fence
CTl Cutting Tech
Internal Inteligence

" Kennon Surveyors

" LVI Environmental
~ One Call Bectric Service, inc.
- Pave-Rite

JOTAL

™ A written notice of any w ithhelding shalf

be issued to a subcontractor {w ith a copy to the Contracting Officer) of any such notice issued by the Contractor,

specifying (1) the amount to be w ithheld, (2) the specific causes for the w ithhoiding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts w ithheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

T herby certify, to the best of my know ledge and belief, that:
(1)

{2) Payments to subcontractors and suppliers have been made

made from the proceeds of the payments covered by this certification, in accordance w ith subcontract agreements and the requirements of

Chapter 39 of Title 31, United States, Code; and

This ceriifigation is not tp be consirued as final acceptance

Ko L LrCeFr1Ecs

Typed Name and Titie

The amounts requested are only for performance in accordance w ith the specifications, terms, and conditions of the contract;

This request for progress payments does not include any amounts w hich the prime contractor intends to w ithhold or retain from a subcontractor
or suppiier in accordance w ith the terms and conditions of the subcontract.

from previous payments received under the contract, and timely payments will be

of a subcontractor's performance.

Z-loco?

Date




Page 2 of 4 pages

Contractor Requested Earnings
(1) Contract No.: (2) Location and Description of Work: (3) Estimate No..
W912DQ-04-D-0023 0007 ! 333 Hamitton Boulevard, SP, NJ 07080 . S
' Cornel-Dubilier Blectronics OU-2 Demo ‘(4) Invoice Date: 0711012007
T Activity | Activity ; Activity I Total Previous | % Earning Totall Earnings | Earnings
No. Title Amount Earnings To Date To Date This Pericd

00001A $-0001 Removal & Relocation or Dispos: Ex.4-CBl Frmne $0.00
000018 S-001 Supplementary Sch Option 1 Rerr "~ $0.00
00002A S-002 Removal & Disposal of UndergroL T $0.00)
000028 Option 1 Removal & Disposal of Undergr "——#?0._05
00003A $-003 Removal & Disposai of Hazardous " $0.00|
000038 Removal & Disposal of Hazardous Wooc $0.00
00004A S-004 Demolition, Handling/Stockpiling, S: $0.00
00004B | Demolition, Handling/Stockpiling, Samplin ] T 94515452
00005A $-005 Demolition, Handling/Stockpiling, Se '$0.00
000058 Demoiition, Handling,Sampling & Off-Site T 3000
00006A | S-006 Excavation,Handling,Stockpiling,S T 8000
000068 Excavation, Handling, Sanpling 80ff-Stt T 8000
00007A ﬁ'spom Excavation Handling/Stockpiing,S T s000
000078 | Excavation, Handling, Sanpling & Off-Si $0.00
00008A $-008 Excavation,Handiing,Sampling&Ot o T s0.00
000088 Excavation, Handling, Sampling & Off-St o $0.00
0000GA | 5-009 ExcavtionHanding Sanpling8Off T $0.00]
000098 " Excavation, Handling, Sampling & OFf-Sr T $0.00]
00010A 1 5-010 General Utility Management B - 74%.60
00010B | General Utiity Management o ©$65456.78
00011A | S-011 Geophysical Survey Scan Aroun: T $1,309.14]
(000124 t{ S-012 Asbestos Abatement T T $0.00
00012B " Asbestos Abatement o T $603,524.60
00013A Addiional Asbestos Abatement T 8000
000138 | Addtional Asbestos Abatement T T $1763.19
'00014A '5-014 Dense Graded Aggregate  $0.00
000148 | Dense Graded Aggregate T T 5000
00015A | $-015 Bituminous Surface B T s000
000158 Bitdi}ﬁgﬁs Surface Coarse o “7;6.’66
| 00016A $-016 Temporary Facilities T s000
000168 | Temporary Facilities - T 33149272
00017A | S-017 A Monitoring 730,00
000178 { Air Monitoring $25,032.33
030001 | Work Plans (Cluster 3) 7 s000
030002 | Cluster 3 General Conditions - T $139,151.25
030003 Above Grade Structure Demolition & Off TT77$102,096.90
030004 ';B—eilrdw -Grade Structure Demolition & Off o o 7$6i66
030005 "Removal & Disposal of PCB &/or Mercur 8343425
030006  Dermwiition, Handling/Stockpiing, Samplin  $395,70530
030007 ”f’acév%iibﬁ, Handiing/Stockpiling, Samplii ‘ 77 50,00
030008 . Excavation. Handling/Stockpiling, Samplii 8000
030008 Excavation, Handing/Stockpiing, Sampls $0.00
830010 “Controlled Low Strenght Material CL 3 $0.00




Contractor Requested Earnings

Page 3 of 4 pages

(1) Contract No.. (2) Location and Description of Work: (3) Estimate No.. 5
Wg12DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 .
Cornell-Dubilier Bectronics OU-2 Demo (4) nvoice Date: 07/10/2007
Activity Activity Activity [ Total Previous | % Earning| Total Earnings | Earnings
No. Title Amount } Earnings To Date To Date This Period

030011 Geotextie CL 3 Ex. 4-CBI $0.00|
030012 Water Handling, Temporary Storage, & ( T $2,549.50]
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off- T $6,796.04
040004 Below -Grade Structure Demolition & Off $0.00
040005 Removai & Disposal of PCB, Mercury Cc $0.00
040006 Demolition, Handling/Stockpiling, Samplin $0.00
040007 Excavation, Handiing/Stockpiling, Sampli $0.00
040008 Excavation,Handling/Stockpiling, Sampliir - $0.00
040009 Excavation, Handling/Stockpiling, Sampli ) $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, an }W
060002 General Conditions C1 06 ~ $104,934.15
060003 Above Grade Structure Demolition & Off $48,850.90
060004 Below Grade Structure Demolition & Off T $0.00]
060005 Removat & Disposal of PCB and/or Mect $3,264.00
060006 Demolition, Handling/Stockpiling, Samplin ’ T $36,713.51
060007 Excavation, Handling/Stockpiling, Sampli B T $0.00
| 060008 Excavation, Handling/Stockpiling, Samplk T s000
060009 | Excavation, Handling/Stockpiling, Sampli T s000
060010 Controlled Low Strength Material B T $0.00]
060011 Geotextile ‘ T s000
060012 Water Handling, Temporary Storage, anc ] $2,549.50
070001 Work Plans | $0.00
070002 General Conditions Cluster 7 T s0.00
070003 Above Grade Structure Demolition & Off $0.00
070004 Below Grade Structure Demolition & Dis; ﬁi@
070005 Removal & Disposal of PCB and/or Merc $0.00
070006 Demolition, Handling/Stockpiling, Samplin i $0.00
| 070007 Excavation, Handling/Stockpiling, Sampls 7'$0.00
070008 Excavation, Handling/Stockpiling, Sampli $0.00
070009 Excavation, Handling/Stockpiling, Sammpli ) '$0.00
070010 Controlled Low Strength Material %000
070011 Geotextie '$0.00
070012 | Water Handling, Temporary Storage, an $0.00
080002 General Conditions Cluster 8 (bidgs 13, - T 3000
| 080003 ‘ Above Grade Structure Demolition & Off ~ $0.00
080004 Below -Grade Structure Demolition & Off i $0.00
080005 " Removal & Disposal of PCB &/or Mercur H  $0.00
080006 “Bemoiition, Handiing/Stockpiing, Samplin $0.00
680007 dling '$0.00

" Excavation, Handling/Stockpiling, Sampli




Contractor Requested Earnings

Page 4 of 4 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: 5
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080
Cornel-Dubifier Blectronics OU-2 Demo (4) lnvoice Date: 071102007
Activity Activity Activity Total Previous | % Earning| Total Earnings | Earnings
No. Title Amount Earnings To Date To Date This Period

080008 Excavation, Handling/Stockpiling, Sampli Ex. 4 - CBI T s0.00]
080009 Excavation, Handling/Stockpiling, Sampli $0.00
080010 Controlled Low Strenght Material $0.00
080011 Geotextile ~$0.00
080012 Water Handling, Terporary Storage, & ( $0.00
090002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off $0.00|
090004 Below -Grade Structure Demoiition & Off $0.00
090005 Removal & Disposai of PCB &/or Mercur, $0.00
090006 Demolition, Handling/Stockpilin, Sampling - ~ $0.00
090007 Excavation, Handling/Stockpiling, Sampli T $0.00]
090008 Excavtion, Handling/Stockpiling, Sampiin: T $0.00]
090009 Excavation, Handling/Stockpiling, Sampli $0.00
090010 | Controlled Low Strenght Material $0.00
090011 “Geotextie $0.00
090012 Wiater Handling, Temporary Storage, & ¢ ' $0.00
110001 Work Plans $0.00
110002 General Conditions N $0.00
| 110003 Above Grade Structure Demofftion & OFF | $0.00|
110004 Below Grade Stucture Demolition & Off- B $0.00
110005 Removal & Disposal of PCB and/or Merc $0.00
110006 Demolition, Handling/Stockpiling, Sampiin 8000
110007 ‘Excavation, Handling/Stockpiling, Sampli T $0.00
110008 Excavation, Handling/Stockpiling, Sarmpli o $0.00
110009 " TExcavation, Handling/Stockpiling, Sampl $0.00
110010 Controlled Low Strenght Material o $0.00
110011 Geotextile I 7 s000
110012 Water Handling, Temmporary Storage, & ( $0.00
Adjustment to Previous Activity Earnings

Total activity earnings ) "Ex. 4 - CBI $3,068,083.84
Ad]usted to previous earning to correct different betw een RMS and CEFMS e S "$6 00
Total revised activity earnings M-$V1V6T9 778.58

‘ Total Previous | % Earning | Total Earnings Earnings
Earnmgs To Date To Date This Period

Total Requested Activity Earnings Ex.4-CBI $1,619,778.58
| Stored Material included in Activity Earnings $0.00 ]" S
Addmonal Stored Matenal not included in Activity Earmngs T I - $EOO
H'eparatory Work not included in Actlvuty Earnlngs - v o 7 $0b0
Performance and Payment Bond not included m Actmtywé;mngs S o ,,,,,,$Ol®,
Less Subcontractor Deductvons heid by ane - 7 - 7$0070

Total Requested Amount

$1,619,778.58




Sevenson
Environmental

Services, Inc. June 26, 2007

Via email

U.S. ARMY CORPS OF ENGINEERS
Kansas City

Mr. Robert R, Nunn

Federal Building 601

E. 12" Street CT-H, Rm. 757

Kansas City, MO 64106-2896

Subject: Contract W912DQ-04-D-0023
Delivery Order #0007

References: Sevenson’s Job No. G238
Cornell Dubilier Electronics Superfund Site
South Plainfield, Middlesex County, New Jersey

Enclosure: Modification 01

Dear Mr. Nunn:

Sevenson Environmental Services, Inc. forwards one signed copy of Modification 01 for the above
referenced contact. The modification exercises priced option period one for clusters 1-11, The total
obligated task order is increased $5,058,918.27 from $2,025,983.44 to $7,084,901.71.,

Should you have any questions of a technical nature, please address them to Sevenson’s Project
Manager, Kim Lickfield at 908-769-5301. Questions of a contractual matter should be addressed to
Mr. Edward Oddo at 716-284-0431.

Sincerely,

SEVENSON ENVIRONMENTAL SERVICES, INC.

Laurence A.

Vice Presldent — Federal Programs
CJS/mary
cc: Ed Oddo

D. Herwig
A. LaGreca

Kim Lickfield
D. Steln

Ends.
S:\MARY\GOVERNMENT 2005-06\CORNELL\CORNELL,DOC

(716) 284-0431
2749 Lockport Road, Niagara Falls, New York 14305
An Equal Opportunity Employer




1.CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT )

J 1] 8
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE  |4. REQUISITION/PURCHASE REQ.NO. S. PROJECT NO (Ifapplicable)
01 29-Jun-2007 WIEROET0307645
6.1SSUED BY CODE woi2DQ 7. ADMINISTERED BY (Ifother than item6) CODE |
USACE, KANSAS CITY
FEDERAL BLDG CT-H 601 E 12TH ST RM 757 See ltem 6
KANSAS CITY MO 64108-2896
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) ‘ 9A. AMENDMENT OF SOLICITATION NO.
SEVENSON ENVIR SVCS INC
2749 LOCKPORY RD*
NIAGARA FALLS NY 14305 9B. DATED (SEEITEM 11)
10A. MOD. OF CONTRACT/ORDER NO.
X | Wo12DQ-04-D-0023-0007
10B. DATED (SEE ITEM 13)
CODE 0LTO7 [FACILITY CODE _OLTO7 X | 09-Feb-2007
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above nunbered solicitation is anended as set frth in Item )4, The hourand date specified r receipt of Ofér D is extended, D is not extended.

Offr must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting ltems 8 and 15, and retumning copies ofthe armendment; (b) By acknowledging receipt ofthis amendment on each copy oftho offr submitted;
or{c) By separats letter or telegramwhich includes a refrence to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offr already submitted, such change may be nade by telegramor letter,
provided each telegramor letter nakes refrence to the solicitation and this d and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:; (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT /ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52,243-1 CHANGES-FIXED PRICE

D. OTHER (Specify type of modification and authority)

=

E. IMPORTANT: Contractor ismot, |Xx/| isrequiredto sign this document and return 1 copies to the issuing office.
1 g

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible,)
Modification Control Number:  g5ctximi071147

FFP

A. PURPOSE OF MODIFICATION: TO EXERCISE PRICED OPTIONAL PERIOD ONE (1) FOR THE CORNELL DUBILIER ELECTRONICS (CDE)
SUPERFUND SITE, BUILDING DEMOLMON PROJECT, CLUSTERS 1-11 AT SOUTHALAINFIELD, MDDLESEX COUNTY, NEW JERSEY.

N

Except as provided herein, all ters and conditions ofthe document reférenced in Iem9A or 10A, as heretofro ged, remains unchanged and in £l foreeand effct.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Laurence A. Elia, Vice President ROBERT R NUNN / CONTRACT SPECIAUST
/" \ ''''' TEL: 816-389-38%7 EMAIL  robert r.unnginwi€2 usace.army.mil
1 @ 15C, DATE SIGNED 168, UNITED STATES OF AMERICA 16C. DATE SIGNED
7 / 2t P P D P
(LY | oyzes07 sy ) Fo= 26-Jun-2007
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:

SF30 CONTINUATION PAGE
Sevenson Environmental Services, Inc.
2749 Lockport Road
Niagara Falls, NY 14305
TIN: 16-1091535
SB/SBSA/P/C
Project Engineer: Ken Maas 816-389-3709
Coniract Specialist: Shelley Thomas 816-389-3842

12, Accounting and Appropriation Data:
68 20 X 8145 0000 E3 2006 00 0000 012098 00000 3230 83272D NA 49C849 $5,058,918.27

14. Description of Amendment/Modification (Continued):

A. NECESSITY FOR THE CHANGE: To exercise Priced Optional Period 1 (One) on Task Order 0007 for
Building Demolition Project, Clusters 1-11 at the Cornell Dubilier Electronics (CDE) Superfund Site, South
Plainfield, Middlesex County, New Jersey.

B. THE CHANGE: In accordance with FAR 52.217-7 Option for Increased Quantity — Separately Priced
Line Item, the following optional period will hereby be exercised:

EXERCISE OPTIONAL PERIOD 1 (Clusters 3, 6, 8, and 9): (TOTAL OPTION PERIOD | AMOUNT
$5,058,918.27)

Cluster 3:

1. Work Element C3-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C3-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED EIGHTY FIVE THOUSAND FIVE HUNDRED THIRTY FIVE DOLLARS AND NO
CENTS ($185,535.00), less any partial payments made previously.

3, Work Element C3-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount ONE HUNDRED THIRTEEN THOUSAND FOUR HUNDRED FORTY ONE

DOLLARS AND NO CENTS ($113,441,00), less any partial payments made previously.

4. Work Element C3-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOURTEEN THOUSAND ONE HUNDRED FORTY EIGHT DOLLARS AND
EIGHTY CENTS ($14,148.80) less any partial payments made previously.

5. Work Element C3-005; - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
Switches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
FIVE HUNDRED SEVENTY NINE DOLLARS AND NO CENTS ($4,579.00), less any partial payments
made previously.

6. Work Element C3-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
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Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FOUR HUNDRED THIRTY ONE
THOUSAND FOUR HUNDRED SIXTY DOLLARS AND FORTY CENTS ($431,460.40), less any
partial payments made previously.

7. Work Element C3-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FIFTEEN THOUSAND FOUR HUNDRED
NINETY ONE DOLLARS AND TWENTY CENTS ($15,491.20), less any partial payments made
previously.

8. Work Element C3-008; - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount THIRTY FOUR THOUSAND NINETEEN DOLLARS
AND FIFTY FIVE CENTS ($34,019.55), less any partial payments made previously.

9. Work Element C3-009; - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount FIFTEEN THOUSAND THREE
HUNDRED NINETY ONE DOLLARS AND TWENTY CENTS ($15,391.20), less any partial payments
made previously.

10. Work Element C3-0010 - Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less
any partial payments made previously.

11. Work Element C3-0011; - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FIVE THOUSAND
TWO HUNDRED NINETY TWO DOLLARS AND NO CENTS ($5,292.00), less any partial payments
made previously.

12. Work Element C3-0012; - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS
($5,099.00), less any partial payments made previously.

Cluster 6:

1. Work Element C6-001;: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C6-002; — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED TEN THOUSAND FOUR HUNDRED FIFTY SEVEN DOLLARS AND NO CENTS
($110,457.00), less any partial payments made previously.

3. Work Element C6-003; - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FIFTY ONE THOUSAND FOUR HUNDRED TWENTY TWO DOLLARS
AND NO CENTS ($51,422.00), less any partial payments made previouslyl

4. Work Element C6-004; - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOUR THOUSAND TWO HUNDRED ELEVEN DOLLARS AND NO CENTS
($4,211.00) less any partial payments made previously.
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5. Work Element C6-005; - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
Switches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
THREE HUNDRED FIFTY TWO DOLLARS AND NO CENTS (84,352.00), less any partial payments
made previously.

6. Work Element C6-006- ¢ > 50ppm: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FIFTY FIVE
THOUSAND SEVEN HUNDRED TWENTY DOLLARS AND NO CENTS ($55,720.00), less any partial
payments made previously.

7. Work Element C6-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND EIGHT HUNDRED
SEVENTY SIX DOLLARS AND NO CENTS ($4,876.00), less any partial payments made previously.

8. Work Element C6-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount TWENTY FOUR THOUSAND FIFTY THREE
DOLLARS AND SEVENTY SIX CENTS ($24,053.76), less any partial payments made previously.

9, Work Element C6-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND EIGHT
HUNDRED NINETEEN DOLLARS AND NO CENTS ($2,819.00), less any partial payments made
previously.

10. Work Element C6-0010 — Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS ($4,360.00), less
any partial payments made previously.

11. Work Element C6-0011; - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE THOUSAND
ONE HUNDRED EIGHT DOLLARS AND NO CENTS ($1,108.00), less any partial payments made
previously.

12. Work Element C6-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS
(85,099.00), less any partial payments made previously.

Cluster 8:

1. Work Element C8-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005

2. Work Element C8-002: — General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO
HUNDRED FORTY NINE THOUSAND SEVEN HUNDRED FIFTY ONE DOLLARS AND NO CENTS
($249,751.00), less any partial payments made previously.

3. Work Element C8-003: - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount THREE HUNDRED FORTY NINE THOUSAND THREE HUNDRED
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NINETY THREE DOLLARS AND NO CENTS ($349,393.00), less any partial payments made
previously.

4. Work Element C8-004; - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount TWO HUNDRED THIRTY NINE THOUSAND SIX HUNDRED TWENTY
FOUR DOLLARS AND NO CENTS ($239,624.00) less any partial payments made previously.

5. Work Element C8-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
Switches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
SEVEN HUNDRED EIGHTY DOLLARS AND NO CENTS ($4,780.00), less any partial payments made
previously.

6. Work Element C8-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount ONE HUNDRED EIGHTY THOUSAND
EIGHT HUNDRED ONE DOLLARS AND THIRTY CENTS ($180,801.30), less any partial payments
made previously.

7. Work Element C8-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount SEVENTEEN THOUSAND SIXTY ONE
DOLLARS AND THIRTY CENTS ($17,061.30), less any partial payments made previously.

8. Work Element C8-008: - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount THIRTY FOUR THOUSAND SEVEN HUNDRED
EIGHTY FIVE DOLLARS AND NINETY SIX CENTS ($34,785.96), less any partial payments made
previously.

9. Work Element C8-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount EIGHTEEN THOUSAND
NINETY SIX DOLLARS AND FORTY CENTS ($18,096.40), less any partial payments made previously.

10. Work Element C8-0010 ~ Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FOUR THOUSAND THREE HUNDRED SIXTY DOLLARS AND NO CENTS (84,360.00), less
any partial payments made previously.

11, Work Element C8-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND
ONE HUNDRED EIGHTY DOLLARS AND NO CENTS ($2,180.00), less any partial payments made
previously.

12, Work Element C8-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount NINE THOUSAND FIVE HUNDRED TWENTY SEVEN
DOLLARS AND NO CENTS ($9,527.00), less any partial payments made previously.

Cluster 9:

1. Work Element C9-001: Work Plans: Addressed in Task Order W912DQ-04-D-0023-0005




W912DQ-04-D-0023
000701
Page 6 of 8

2. Work Element C9-002: ~ General Conditions: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED TEN THOUSAND ONE HUNDRED NINE DOLLARS AND NO CENTS ($110,109.00), less
any partial payments made previously.

3. Work Element C9-003; - Above Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount THIRTY THOUSAND THREE HUNDRED TWENTY EIGHT DOLLARS
AND NO CENTS ($30,328.00), less any partial payments made previously.

4. Work Element C9-004: - Below-Grade Structure Demolition and Off-Site Disposal: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount FOUR THOUSAND ONE HUNDRED FIFTY SIX DOLLARS AND NO
CENTS ($4,156.00) less any partial payments made previously.

5. Work Element C9-005: - Removal and Disposal of PCB and/or Mercury Contaminated Ballasts,
Switches, and Bulbs per Drawings: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND
TWO HUNDRED FORTY ONE DOLLARS AND NO CENTS ($4,241,00), less any partial payments
made previously.

6. Work Element C9-006- Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount TWENTY TWO THOUSAND NINE
HUNDRED NINETY TWO DOLLARS AND TWENTY CENTS ($22,992.20), less any partial payments
made previously.

7. Work Element C9-007:- Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of TSCA
Waste > 50ppm: Upon completion and acceptance of the work as detailed in the Statement of Work dated
17 October 2006, the Contractor shall be paid the amount FOUR THOUSAND EIGHT HUNDRED
EIGHTY ONE DOLLARS AND NO CENTS ($4,881.00), less any partial payments made previously.

8. Work Element C9-008; - Excavation, Handling/Stockpiling, Sampling and On-Site Reuse of Excavated
Soil: Upon completion and acceptance of the work as detailed in the Statement of Work dated 17 October
2006, the Contractor shall be paid the amount EIGHT THOUSAND FOUR HUNDRED SIXTY SIX
DOLLARS AND NO CENTS ($8,466.00), less any partial payments made previously.

9, Work Element C9-009: - Excavation, Handling/Stockpiling, Sampling and Off-Site Disposal of Non-
Hazardous Excavated Soil: Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount TWO THOUSAND EIGHT
HUNDRED NINETEEN DOLLARS AND NO CENTS ($2,819.00), less any partial payments made
previously.

10. Work Element C9-0010 — Controlled Low Strength Material: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount EIGHT THOUSAND SEVEN HUNDRED TWENTY DOLLARS AND NO CENTS (§8,720.00),
less any partial payments made previously.

11. Work Element C9-0011: - Geotextile: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount FOUR HUNDRED
NINE DOLLARS AND NO CENTS ($409.00), less any partial payments made previously.

12. Work Element C9-0012: - Water Handling, Temporary Storage, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FIVE THOUSAND NINETY NINE DOLLARS AND NO CENTS
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($5,099.00), less any partial payments made previously.

Supplementary Schedule - Clusters 3, 6,8, and 9:

1. Work Element S-001; — Removal and Relocation or Disposal of Furnishings and Trash/Debris: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the
Contractor shall be paid the amount FORTY ONE THOUSAND DOLLARS AND NO CENTS
($41,000.00), less any partial payments made previously,

2. Work Element S-002; — Removal and Relocation or Disposal of Underground Storage Tanks and
Contents (5,000 gallons or less): Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount EIGHT
THOUSAND TEN DOLLARS AND NO CENTS ($8,010.00), less any partial payments made previously.

3. Work Element S-003; — Removal and Disposal of Hazardous Wood Flooring Blocks: Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount ONE THOUSAND ONE HUNDRED SEVENTY SIX DOLLARS AND NO
CENTS ($1,176.00), less any partial payments made previously.

4. Work Element S-004: — Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal of RCRA
Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount NINETY THOUSAND ONE
HUNDRED NINETY DOLLARS AND TEN CENTS ($90,190.10), less any partial payments made
previously.

5, Work Element S-005; — Demolition, Handling/Stockpiling, Sampling, and Off-Site Disposal: Upon
completion and acceptance of the work as detailed in the Statement of Work dated 17 October 200 of
Mixed Waste — both TSCA and RCRA (TSCA > 50ppm), the Contractor shall be paid the amount ONE
HUNDRED SEVENTY SEVEN THOUSAND NINE HUNDRED FORTY FIVE DOLLARS AND
NINETY FIVE CENTS ($177,945.95), less any partial payments made previously.

6. Work Element S-006; — Excavation, Handling/Stockpiling, Sampling, and Off-Site Treatment and
Disposal of TSCA Waste > 500ppm: Upon completion and acceptance of the work as detailed in the
Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
SIX THOUSAND TWO HUNDRED SEVENTY SIX DOLLARS AND FIFTY CENTS ($106,276.50), less
any partial payments made previously,

7. Work Element S-07: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of RCRA
Waste (Failing TCLP): Upon completion and acceptance of the work as detailed in the Statement of
Work dated 17 October 2006, the Contractor shall be paid the amount FIFTY FIVE THOUSAND
EIGHT HUNDRED FIFTEEN DOLLARS AND FIFTY CENTS ($55,815.50), less any partial payments
made previously.

8. Work Element S-008: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA >50ppm, <500ppm): Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FIFTY TWO THOUSAND ONE HUNDRED FIFTY THREE DOLLARS AND FIFTY FIVE
CENTS ($52,153.55), less any partial payments made previously.

9, Work Element S-009: — Excavation, Handling/Stockpiling, Sampling, and Off-Site Disposal of Mixed
Waste — Both TSCA and RCRA (TSCA >500ppm): Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE
HUNDRED THIRTEEN THOUSAND SEVEN HUNDRED THIRTY FOUR DOLLARS AND FIFTY
CENTS ($113,734.50), less any partial payments made previously.
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10. Work Element S-0010: ~ General Utility Management: Upon completion and acceptance of the work
as detailed in the Statement of Work dated 17 Qctober 2006, the Contractor shall be paid the amount
ONE HUNDRED THOUSAND DOLLARS AND NO CENTS ($100,000.00), less any partial payments
made previously.

11. Work Element S-0011: — Geophysical Survey Scan Around Buildings (All Clusters): Upon completion
and acceptance of the work as detailed in the Statement of Work dated 17 October 2006, the Contractor
shall be paid the amount NO DOLLARS AND NO CENTS ($0.00).

12. Work Element S-0012: — Asbestos Abatement: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
EIGHT HUNDRED SIXTY TWO THOUSAND ONE HUNDRED SEVENTY EIGHT DOLLARS AND
NO CENTS ($862,178.00), less any partial payments made previously.

13. Work Element S-0013: — Additional Asbestos Abatement: Upon completion and acceptance of the
work as detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the
amount FIFTY FIVE THOUSAND DOLLARS AND NO CENTS ($55,000.00), less any partial payments
made previously.

14. Work Element S-0014: — Dense Graded Aggregate: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount
THREE HUNDRED SIXTY THREE THOUSAND TWENTY SEVEN DOLLARS AND NO CENTS
($363,027.00), less any partial payments made previously.

15. Work Element S-0015; — Bituminous Surface Coarse: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO

HUNDRED TWENTY SIX THOUSAND EIGHT HUNDRED SIXTY DOLLARS AND SEVENTY FIVE
CENTS ($226,860.75), less any partial payments made previously.

16. Work Element S-0016; — Temporary Facilities: Upon completion and acceptance of the work as
detailed in the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount TWO

HUNDRED TWENTY THOUSAND FOUR HUNDRED FORTY NINE DOLLARS AND FOUR CENTS
($220,449.04), less any partial payments made previously.

17. Work Element S-0017; ~ Air Monitoring: Upen completion and acceptance of the work as detailed in
the Statement of Work dated 17 October 2006, the Contractor shall be paid the amount ONE HUNDRED
SEVENTY FIVE THOUSAND TWO HUNDRED TWENTY SIX DOLLARS AND THIRTY ONE
CENTS ($175,226.31), less any partial payments made previously.

C. All work under this modification to Task Order 0007 is Firm-Fixed Price.

D. TIME: The Period of Performance remains unchanged to no later than 31 August 2008,

E. The total obligated amount of MODIFICATION 01 OF TASK ORDER 0007 is $5,058,918.27,

F. The total obligated Task Order amount is hereby increased by $5,058,918.27 from $2,025,983.44 to
$7,084,901.71.

G. The total obligated contract amount is hereby increased by $5,058,918.27 from $106,279,731.52 to
$111,338,649.79.

H. All other terms and conditions remain unchanged.
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LETTER OF TRANSMITTAL
IAG NUMBER: Remedial Design Cornell Dubilier OU-2 RA DW96-94209801-0=$1,619,778.58
68-20X8145.0000
PAYMENT NUMBER FIVE
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $1,619,778.58

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: /z'um&t./f/f/””‘“"t
Aatrick C. Nejand  (Phone No. 732-846-5830)
Project Engineer
Contracting Officer Representative, USACE

Date: [} Tulegd?

Please return a signed copy to the address above. Thank You.

Received by:

Signature: er"' Date: '7// 2/07
Jefferey J. Marsala, USEPA




Report Date: 11/16/2007 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#5

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $1,619,778.58
Project Officer Approval By: PITRUZZELLO, VINCENT

Total Invoice Amount: $1,619,778.58




Report Date: 11/16/2007

VENDOR CODE:
NAME:
ADDRESS:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:
SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:
CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:
INTER AGCY SYMBOL:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV
SEVENSON ENVIRONMNTL SVCS INC
2749 LOCKPORT RD

VOUCHER NO

Page 1 of 1

: A7000425642
TRAVEL ADVANCE NUM:
NO CHECK DISB FLAG:

PROMPT PAY TYPE: Y

: NIAGARA FALLS , NY 14302

PITRUZZELLO, VINCENT

OCR PRINT FLAG:

M CHECK TYPE: D. O.
DISB RUN NUMBER:

2007 SCHD CAT: SCHD TYPE: M SCHD NO
07/11/2007 VOUCHER AMT:
08/07/2007 HOLDBACK AMT:
08/07/2007 CLOSED AMT:
27 OUTSTANDING AMT:

IN TRANSIT AMT:

DW96942098 EST#5 W912DQ04D0023/0007

DIRECT DISB NUMBER:

N
KCO00

0
: ACHCO07215

1,619,778.58
0.00
1,619,778.58

0.00

FY: 2007 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC07215
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A7000425642 001 02Gz 1,619,778.58 00000180 Y

‘XIO
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